

COMP PLAN UPDATE DRAFT SCHEDULE

COMPREHENSIVE PLAN ELEMENT	Draft to Planning & Parks Board	Public Engagement	DRAFT to Council	Open House - tentative dates	To Council
Checklist	N/A	N/A	N/A	N/A	N/A
Utility	4/25/2023	6/11/2023, 7/4/2023, 12/12/23	Winter 2023/24	12/12/2023, 2/10/24	Summer 2024
Capital Facilities	6/27/2023	6/11/2023, 7/4/23, 12/12/23	Winter 2023/24	12/12/2023, 2/10/24	Summer 2024
Housing	8/29/2023	7/4/2023, 12/12/23	Winter 2023/24	12/12/2023, 2/10/24	Summer 2024
Transportation	9/26/2023	12/12/23	Winter 2023/24	12/12/2023, 2/10/24	Summer 2024
Land Use	3/28/23, 5/23/23	12/12/23	Winter 2024	Map on 12/12/23; full plan on 2/10/24	Summer 2024
Shoreline	N/A	N/A	N/A	Have existing plan available at event on 12/12/23	Summer 2024
All elements	Draft to Planning & Parks Board	Public Engagement	DRAFT to Council	Open House/Public Hearing - tentative dates	To Council
Introduction & Administration	N/A	N/A	N/A	N/A	
Description of the Planning Area	N/A	N/A	N/A	N/A	

Note: All elements must be approved by Commerce, PRSC and Council by 12/30/24.

*Approximate dates | **All dates subject to change.**

